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Precinct 1 Transportation Task Force 
June 8, 2011 

 
  

 

 

 PROJECT STATUS UPDATES 

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 2499 ï Section 4 

¶ FM 2499 ï Section 5 

¶ FM 720 (North/South) 

¶ FM 423 Frisco 

¶ US 377 Pilot Point  

¶ FM 455 

¶ Parkridge Drive 

¶ Lakeview Drive 

¶ Cowling Road 

¶ Mayhill Road 

¶ Witt Road Bridge 

¶ IH-35E Ultimate 

¶ Little Elm CIP 
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Current Activities  

 

¶ ROW:   TxDOT has retained three firms to acquire the E/W portion of FM 2181.  They are: 

American Acquisition Group (AAG) for parcels 1-51 (99% complete), 122 (29A &29B will be 

acquired by TXDOT); Associated Right of Way Services (ARWS) for parcels 52-100 (88% 

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From):  Lillian Miller  Lillian Miller  Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction:  Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm:  Huitt-Zollars 

Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 

Plans Adequate: August 2006 

Public Hearing: November 2006 

FONSI: January 28, 2008 

100% Plans Submission: June 2011 

ROW Acquisition Begins E/W Section ï N/S Section: November 2009 January 2011 

Utility Relocation:  *  *  

DCIS Let Date E/W Section ï N/S Section January 2012 *   
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complete); and Property Acquisition Services (PAS) for parcels 101-148 (100% complete).  

ROW acquisition is now underway for the North-South Section of the Project.  TxDOT has 

retained MACTEC to acquire the N/S portion of FM 2181 (36% complete).  ROW status 

reports will be provided to stakeholders electronically. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South 

Segment will consist of the construction from Lillian Miller to the City of Denton/Corinth City 

limits.  The East/West Segment will extend from the City of Denton/Corinth city limits to IH-

35E.  East/West FM 2181 will let first, and North/South FM 2181 will lag slightly behind 

East/West FM 2181.  Revised construction cost estimates have been submitted, and bridge 

class culverts and retaining wall layouts are being submitted to TxDOT for review. 

¶ Utilities:  District has cleared plans to be distributed to the cities along the corridor and to 

affected utility providers for utility relocation coordination. TxDOT has retained utility 

coordination services for the East/West Segment of FM 2181.  TxDOT will do utility 

coordination in-house. 

¶ See attached report from Huitt-Zollars. 
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

June 2011 
 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section of the Project and is now 

underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 is being updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 are being revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Additional survey has been scoped to determine limits of 

temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision. 

Additional survey has been scoped to account for recent developments along the corridor. 

 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars is submitted retaining wall layouts and bridge class culverts for TxDOT review. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt Zollars submitted 90% PS&E for East-West Section of the project. 

Huitt-Zollars is continuing to prepare 90% PS&E plans for North-South Section of the project. 

Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 

Huitt Zollars has incorporated the connection at FM2499 into the FM2181 plans and will 

survey and tie to the ongoing construction south of FM2181 
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Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars submitted 90% PS&E plan for East West section to Utility coordinator to 

distribute to various utility companies to expedite utility relocations. 

 

Outstanding Issues: Geotechnical requirements for retaining wall design. 

 ROW Parcels with change in ownership since the ROW documentation 

was performed. 

New signals being warranted at several intersections within project limits  
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Current Activities  
 

¶ FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA. 

¶ NTTA anticipates completing their speed study in the short term and begin the process for Board 

approval afterward, with anticipation of completion in the first half of 2011. 

¶ See attached Cardno TBE meeting minutes regarding utility coordination. 

¶ See attached TxDOT report. 

 

 

 

  

Lake Lewisville Bridge & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: June 1, 2011  
Report prepared by:   Mark Ross 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Mark Ross                       Phone: (214) 336-0326 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  Time charges suspended until July 31, 2011                  

Anticipated Completion Date:  January 2014 

 

Current Activities:   
 

Current activities include:   Awaiting utility relocation 

 

Narrative Description of last monthôs activities:  Awaiting utility relocation 

 

Narrative Description of activities planned for next month:  Awaiting utility relocation 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:   n/a 

 

Other items of significance:  n/a  
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Current Status: 
 

¶ Denton County and the communities along FM 2499-4 hosted a Ribbon Cutting Ceremony on 

Saturday, October 30, 2010.  

¶ TxDOT authorized the signal at FM 2181 and will be maintaining it.  The signal was installed 

and was fully functional on November 4, 2010. 

¶ CoServ received payment for the signal installation and sent out a crew on February 24, 2011, 

to connect the signal circuits. 

¶ See Attached Construction Status Report from TxDOT. 

FM 2499 ï Section 4 

CSJ: 2681-01-009 Public Hearing: July 31 & October 4, 2003 

Limits (From):  FM 407 FONSI: June 2005 

            (To): FM 2181 100% Plans: November 2006 

Length: 4.7 miles Let Date: November 2007 

Est. Const. Cost: $45 million Open to Traffic:  October 2010 

Description: 
Construct to four-lane divided urban 

roadway 
Construction Complete: July 2011 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report:   June 1, 2011 

Report prepared by:   Mark Ross 

 
Project:     NH2008(040)  

Control:    2681-01-009   

Highway:  FM 2499 

Limits:       From:  FM 407 

       To:  FM 2181 

 

Contractor:  Ed Bell Construction Company 

TxDOT Project Manager:    Mark Ross                      Phone: (214) 336-0326 

 

Date Work Began:                 6-16-2008   

Anticipated Completion Date:    7-18-2011 

 

Current Activities:    Striping crosswalks remains to be completed. Contractor waiting on modified 

rail design. 

 

Narrative Description of last monthôs activities: Project cleanup and punch list items.  

 

Narrative Description of activities planned for next month:     
Punch list items. Construct modified walls requested by the City of Highland Village.  

  

Traffic issues: FM 2499 is open to traffic. Periodic lane closures will remain to complete construction.  

 

Plans for changes in traffic patterns: N/A 

 

Item(s) of work currently controlling project completion:   Punch list items 

 

Other items of significance:   N/A 
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Current Activity : 

 

¶ ENV: This project will require non-regulatory mitigation and ongoing coordination.  After 

approval of the EA, Halff will publish a Notice of Availability (NOA).   

¶ PS&E: The 95% plans were submitted May 3, 2011.  TxDOT comments are expected early June. 

¶ ROW:  ROW and easement parcels have been reduced in size and deleted where possible with 

some minor design modifications.  The total number of parcels has been reduced from 39 to 31, 

which includes ROW and drainage easements. 

¶ Denton County is proceeding with a TIP modification to shift Right-of-Way acquisition to 

Regional Toll Revenue Initiative.  The approval of the modification is anticipated by May 2011.   

¶ SUE work is needed, as well as some utility coordination.  The City of Denton will expose W&S 

lines.  Halff and Denton met on June 1, 2011, and pothole locations were staked.  The first utility 

coordination meeting will be held on June 6, 2011, at the Denton area office. 

¶ Some ongoing coordination with developers in the corridor is needed.  

FM 2499 ï Section 5 

CSJ: 2681-01-012 EA Complete for TxDOT review: March 2004 

Limits (From):  FM 2181 EA and Schematic submitted: June 2004 

            (To): IH-35E Clearance for Public Involvement: October 16, 2007 

Length: 2.97 miles Public Hearing: January 17, 2008 

Est. Const. Cost: $30.4 million FONSI: November 3, 2010 

Description: 
Construct six-lane divided urban 

roadway 

100% PS&E: July 2011 

ROW Complete: *  

Utilities Relocated *  

Firm:  Halff Associates Project Tracker Let Date: *  

Key Contact: Mike Romanowski Construction complete: *  
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Current Activities  

 

º See attached TxDOT status report. 

 

  

FM 720 North/South 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane 
Clearance for Public 

Involvement: 
September 2009 

Est. Const. Cost: $33,000,000 Public Hearing: November 2009 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

FONSI: June 2011 

ROW Acquisition Complete: January 2013 

Firm:  TxDOT Utility Relocation Begins: August 2012 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 
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FM 720: From Eldorado Pkwy To US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Thursday, June 09, 2011: 

 
COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
 
Á Completed 30% PS&E ï April 29, 2009 

 
Á Original 60% PS&E Completed ï May 28, 2010 

 
Á Revised Schematic approved ï November 4, 2010 
 
Á Revised ROW Map approved:  March 21, 2011 

 
FUTURE MILESTONES 

Á Environmental Clearance:  late June 2011. 
 
Á 60% PS&E revisions complete: October 2011.   
 
Á 100% PS&E complete: March 2012.   
 
Á Estimated Letting Date:  February 2013 based on current Env clearance and 

ROW acquisition time lines.   

 
SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

submitted to Austin office on October 28, 2010, approved on November 4, 2010.   

Á Environmental Assessment (EA):  Consultant completed EA document and 
delivered to District for review on November 17, 2010.  Submitted to 
Environmental Division in Austin for review on December 16, 2010.  Comments 
received on January 26, 2011.  Revised Environmental Assessment submitted to 
Environmental Division on March 16.  New schedule: Satisfactory for Further 
Processing expected by early May 2011,  Public Hearing in early June 2011,  
Finding of No Significant Impact by late June 2011. 

Á Environmental Clearance: late June 2011.   
 

DESIGN 
Á PS&E: currently 58 % complete 
Á 60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T 

Central Office facilities) - estimate completion by October 2011 
Á 100% PS&E ï estimate completion by March 2012 

 
 

 
Texas

Department

of Transportation
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Á Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 

 
Á Additional items remaining for 100% PS&E: 

Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 

 
ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  

Á ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage ï Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility ï Revise 7 parcels, 
remove 1 parcel (AT&T).   

Á Estimate ROW acquisition complete by January 2013 based on current Env 
clearance.   

 
UTILITIES 
Á WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 

Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

Á AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17ô from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

Utility Relocations ï Projected to begin by August 2012 based on Env clearance and 
ROW acquisition time lines. 
  



Precinct 1 Project Report                             June 2011 15 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activity : 

 

¶ Pavement Design Change on the middle project will be changed by TxDOT Denton as it was 

determined that there was only 4 inches of subgrade savings using the new TxDOT 

criteria.  There may be no savings in dollars, but there will be significant savings in time and 

disruption. 

¶ ROW:  TxDOT has contracted with ARWS to complete the Right-of-Way acquisition.  ARWS 

began work in December 2010.  There are approximately 60 parcels to be acquired.  Status 

reports will be provided electronically to stakeholders. 

¶ See attached March 2011 Jacobs Progress Report. 

¶ See attached March 2011 TxDOT Project Report. 

  

FM 423: North and Middle Sections 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Ext. Const. Cost: To be determined 

Description: Construct four to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert, Olivia Tanyadji, Audie Harris 

TxDOT Contact:  Noe Rodriguez 


