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 PROJECT STATUS UPDATES  

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Ultimate 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

 

 

 

  

  

 



Precinct 1 Project Report                             April 2015 

 
2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activities: 
 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The project has been divided into two construction packages.  

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The E-W section let on May 8, 2013, and the low bid was from J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report for the E-W Section. 

¶ ITS met with TxDOT and Abrams regarding current project status on April 22, 2015.  

FM 2181 

CSJ: 2054-02-015; 2054-02-015; 2054-02-016 

Project Description: Widen from two-lane to six-lane divided roadway 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
N/S Limits (From):  Lillian Miller  

E/W Limits (To): IH-35E N/S Limits (To): City of Denton/Corinth City Limits 

Firm:  Huitt-Zollars Key Contact: David Nufer 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans E/W Section: December 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: March 2014 N/S Section: *  

DCIS Let Date E/W Section: May 8, 2013 N/S Section: First quarter 2017  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  April 15, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                     Phone:  (940) 284-0545 

Contractorôs Superintendent:   Adam Goode             Phone:  (512) 748-4760   

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:   March 31, 2016  

 

Current Activities:   
 
Current activities include:  Concrete paving of leave outs at Ronald Reagan intersections.  Install guardrail and 

traffic rail at various locations at box culverts.  Install sidewalk, sidewalk wall, and wheelchair ramps from IH 

35 service road to Bluebonnet, eastbound main lanes.  Foundation for permanent traffic signals at Hickory 

Creek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499.  Pour traffic rail over box culverts at 

various locations. 

 

Narrative description of last monthôs activities:  Concrete paving of leave outs at Forest Glen and Hickory 

Creek intersections.  Construct driveways from Post Oak Trails to IH 35 service road.  Continued construction 

of screen wall from Oakmont to 100 feet west of Blue Jay, north side of road.  Installed drainage at IH 35 

service road and FM 2181, southwest corner. 

  

Narrative description of activities planned for next month:  Plan to switch traffic from Bluebonnet to Post 

Oak.  Install guardrail and traffic rail at various locations at box culverts.  Install sidewalk, sidewalk wall, and 

wheelchair ramps from IH 35 service road to Bluebonnet, eastbound main lanes.  Foundation for permanent 

traffic signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison, and FM 2499.   

  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Sidewalk and sidewalk wall. 

 

Other items of significance: n/a 
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT Construction Report. 

¶ ITS met with TxDOT and Abrams regarding current project status on April 22, 2015.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report: April 8, 2015  

Report prepared by:  Richard Williford 

 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager:   Tim Massey                     Phone: (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                    Phone: (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  August 2015 

 

 

Current Activities : 
 

Current activities:  Concrete paving crew continued placing concrete for intersections and leave outs.  

Crew working on placing C-223 rail on MSE walls.  Inlet crew continued to place concrete for inlet 

tops. Driveway crew continues to pour concrete for driveways as made ready.  Concrete being poured 

for sidewalk and medians as made ready.  Median illumination poles being placed and permanent 

signals being placed at intersections.  Lime being placed at intersections west of Lake Lewisville 

Bridge.  

                                                

Narrative description of last monthôs activities: Concrete paving crew continued placing concrete 

for west bound turn lanes and main lanes west of Lake Lewisville Bridge.  Inlet crew continued to 

place concrete for inlet tops and headwalls. Driveway crew continued to pour concrete for driveways 

as made ready.  Crew worked on placing concrete for C-223 rail on Peach Creek Bridge.  Crew 

continued to pour concrete for sidewalks and medians as made ready. 

 

Narrative description of activities planned for next: Concrete paving for intersections, driveways, 

median, sidewalk and rail for MSE walls.   Steel placement for concrete paving, driveways, sidewalks, 

and medians. Lime treated subgrade, asphalt, inlets, SW3P, median illumination and permanent traffic 

signals 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phased construction at intersections at Lobo, Hardwicke, Witt 

and Preston on The Lakes and the pavement leave outs at various driveways throughout the project. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $21,001,000 100% PS&E: April  2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: June 2016 

Firm:  TxDOT Utility Relocation Begins: April 2016 

Key Contact: Nelson Underwood Anticipated Let Date: June 2016 

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, April 23, 2015: 

 
The ñNorthò FM 720 project (2.1 miles, limits noted above) was recently split from southern FM 720 
project (2.5 miles, El Dorado Pkwy to Martop) after investigating the impacts of two (2) large water 
lines on the west side of FM 720 north of Martop to 0.5 mi south of US 380.  The lines are on private 
easement under ownership of Upper Trinity and Mustang Water Districts.  Due to the cost and time to 
relocate the water lines it was determined that the ñNorthò 720 project would be delayed to allow 
alternative FM 720 alignments to be considered that avoid the water lines. 
 

COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013  
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru June 2016; currently in the appraisal process 
60% PS&E suitable for Utility relocations:  October 2015 
100% Plans:  April 2016 
Project Letting:  June 2016; delayed from January 2016 due to projected ROW and 
utility clearance schedules 
Start construction: est. November 2016 (will be revised closer to letting date per 
actual utility clearance schedule) 

  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ Utilities:  See utility status report. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Pre-construction meeting will most likely occur in 

June 2015. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road Public Hearing: August 25, 2011 

Est. Const. Cost: $15,597,320 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisition Complete: June 2014 

Firm:  TxDOT Utility Relocations Complete: June 2015 

Key Contact: Mike Hainline Let Date: February 4, 2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Thursday, April 23, 2015: 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á Revised 60% PS&E Completed ï March 20, 2013.  60% Plans uploaded to TxDOT 

FTP site on April 8, 2013. 
Á 95% PS&E submitted for internal review on July 19, 2013.  95% Plans uploaded 

to TxDOT FTP site on July 23, 2013. 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 
Á Contract award to Haydon Building Corp by Texas Transportation Commission 

on  February 27, 2014 
Á ROW acquisition complete June 13, 2014.  

 
 
FUTURE MILESTONES 
Á Preconstruction Meeting: estimate June/July 2015 

Á Construction start: estimate July 2015 as per recent info regarding AT&T utility 
relocations.  Actual construction start will depend on progress of all utility 
relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of June 23, 2014, all 51 parcels have been acquired.    
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July 

18, August 15, September 19.  Utility Coordination Meetings in 2014:  February 
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.  
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19, 
April 16.   Next meeting to discuss progress of utility relocations:  May 21, 2015 
at the Denton Area Office. 

Á Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.  
Á Utility Clearance Letters with clear dates and outlined conflicts were requested 

from all utility companies on September 17, 2013.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 

Á Environmental Clearance Received:  December 14, 2011 

  



Precinct 1 Project Report                             April 2015 

 
11 

TxDOT Utility Coordination Report: April 22, 2015 
 
 
 
AT&T ς  Placing structure and have begun pulling cable and splicing.  Estimated completion date is 
June 15, 2015. 
 
CoServ Electric ς Relocating poles and two underground crossings. 
 
Grande ς Grande will require 30 ς 45 days for construction, dependent upon CoServ completion. 
 
Little Elm ς Construction time is approximately 180 days. 
 
Suddenlink ς Suddenlink will require 30 ς 45 days for construction, dependent upon CoServ 
completion. 
 
Oncor ς Waiting for CoServ electric to be completed.  



Precinct 1 Project Report                             April 2015 

 
12 

 

Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on May 21, 2015.  See 

attached meeting minutes from April  16, 2015.  All utilities are clear in 

Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  The pre-construction meeting was held on April 13, 

2015, and the construction began on April 20, 2015.  
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by 

August 2015 

Project Tracker Let Date: July 8, 2014 

Construction Complete: *  

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  April 16, 2015 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  !ǘƳƻǎΣ /Ƙŀrter, Verizon, City of Denton 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction to start April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION/QUESTION AND ANSWER 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  August 2015 or earlier for construction 
completion 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2: working on design (70%) 

¶ Charter:  Phase 1: clear.  Phase 2: all aerial, dependent on DME; waiting for DME design 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: minor items left to finish out.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2: new wall designed by TxDOT allows line to stay from Robinson to 
State School; ready to be signed/sealed; working with district utilities; valves at Robinson 
and crossing at State School Road need to be relocated 

¶ Verizon:  Phase 1 clear; Phase 2: design complete; construction has begun; estimated 
completion date is June/July 2015; line near Wall W23 may need to be moved to roadway 
side of wall because of existing reuse water line location on ROW side. 

 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  May 21, 2015 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013.  Low 

bidder was MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility  Relocation Complete: May 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2018 
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TxDOT Utility Coordination Report: April 22, 2015 
 
 
 
AT&T ς  Found additional conflict with subgrade.  Need to lower in place. 
 
City of Frisco ς  Complete 
 
CoServ Electric ς  Complete.  Need to pull old poles once Grande has completed relocations. 
 
Grande ς  Complete from US 380 to Eldorado Parkway.  Grande is relocating to CoServ poles with an 
estimated three more weeks for completion.  Estimated completion is May 2015. 
 
Suddenlink ς  Complete 
 
Town of Little Elm ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: April 16, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager: Tim Massey                     Phone: (940) 387-1414 

Contractorôs Superintendent:  Tim Shover          Phone: (940) 687-9140  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   July 31, 2018 

 

Curr ent Activities:    
 

Current activities include:  IEA continues to place the parallel culvert north of Sunland. Sunland was 

closed the week of the April 6 and reopened on April 10. IEA is also placing storm sewer at Line 8W 

south of Eldorado and 2BR south of Gibbs both on the west side of FM 423.  MCM continues to 

excavate and place embankment on the proposed southbound lanes between Panther Creek Parkway 

and US 380.  MCM is working on the Panther Creek Bridge substructure; beams are scheduled to be 

placed on April 27. MCM is also building subgrade at Panther Creek Bridge.  

 

Narrative description of last monthôs activities: IEA continued to place the parallel culvert south of 

Sunland.  Sunland was closed the week of April 6 to allow the culvert to be placed through the 

intersection.  IEA also placed storm sewer at Line 6W near Two Rivers and 4W near Frisco Ranch.  

MCM excavated and placed embankment on the proposed southbound lanes between Panther Creek 

Parkway and US 380.  MCM was working on the Panther Creek Bridge substructure forming and 

pouring columns and caps.  

 

Narrative description of activities planned for next month: Continuation of pipe and culvert 

installations, Panther Creek Bridge substructure, and roadway excavation and embankment from 

Eldorado Parkway to US 380.   Temporary signals at Sunland Park. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  n/a   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014.  The low bidder was Jagoe Public, 2.63% 

under the construction estimate.  There are 264 working days and thirteen months of barricades.  

Time and work were suspended on this project through April 27, 2014, to allow Jagoe to 

schedule their subcontractors.  Pre-construction meeting occurred on April 23, 2014.  Work 

began on May 19, 2014.  The project duration is 12 months.  See attached TxDOT construction 

report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: July 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  April 16, 2015 

Report prepared by:   Stephanie Powers 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager: Tim Massey                      Phone: (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard                Phone: (228) 334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  July 31, 2015 

 

    

Current Activities : 

 

Current activities include:  Continue to excavate, place embankment and flexbase for widening 

southbound. Continue to remove old drainage and place new from Grayson County Line to FM 455. 

Working on cross drainage culverts from FM 455 to Grayson County Line. 
 

      Narrative description of last monthôs activities: Excavated and placed embankment for widening 

from Grayson County Line to FM 455/Zipper on southbound side of roadway. Placed flexbase for 

widening from N. Washington to FM 455/Zipper on southbound side of roadway. Removed driveways 

on southbound side of roadway. 
 

      Narrat ive description of activities planned for next:  Continuing to excavate, place embankment 

and flexbase for widening southbound. Continuing to remove old drainage and place new from 

Grayson County Line to FM 455.  

 

Traffic issues:  n/a 

 

Plans for changes in traffic patterns:  n/a 

 

Item(s) of work currently controlling project completion:    Flexbase, embankment, RCP 

 

Other items of significance: n/a 
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Current Activity:  

 

¶ ENV:  Dannenbaum submitted to TxDOT in January 2015.  Dannenbaum submitted constraints 

report to Dallas District on February 4, 2015.  MAPO was held on March 24, 2015. 

¶ Schematic:  Dannenbaum addressed comments on schematic, hydraulic report, and environmental 

constraints report.  Hydraulic report was submitted on December 17, 2014, and was approved as 

final submittal by TxDOT.  TxDOT updated their Roadway Design Manual and therefore required 

a slight change to alignment and re-stationing of design.  Schematic was submitted to TxDOT 

Dallas District for final approval on February 9, 2015.  Dannenbaum is redesigning schematic in 

two locations at the request of Denton County, to avoid two displacements.  Design Division 

comments were received on March 12, 2015.  Dannenbaum is currently finalizing realignment of 

schematic and sending for approval to Design Division.  Comment from MAPO led to redesign of 

horizontal curve at the end of the proposed design at Marion Road.  Additional survey needed for 

redesign.  Survey was acquired, and redesign was completed.  Final schematic submitted for 

TxDOT approval on April 14, 2015. 

¶ PS&E:  FM 455 will be split into two sections for construction purposes.  Section A is from FM 

2450 to approximately ¾ mile west of IH-35.  Section B is from approximately ¾ mile west of IH-

35 to 1.5 miles east of IH-35/Marion Road.  The project will not be split for the schematic and 

environmental phases. 

¶ FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: May 2015 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners on the final few tracts. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is finalizing the 90% design package for review by the city. 

¶ The construction initiation schedule may be early 2016.  The project may be constructed in 

phases, depending on the sequence of ROW acquisition (if all parcels are secured north or south of 

the ñbreak point,ò a phased approach may be best).  The transition point for phasing will be on the 

north side of the Morse Street intersection with Mayhill Road, since that works best with existing 

pavement, Pecan Creek bridge, and traffic control plan. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: June 2015 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

