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 PROJECT STATUS UPDATES  

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Ultimate 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ US 380/Naylor Road Intersection 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 
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Current Activities : 
 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The project has been divided into two construction packages.  

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations are complete. 

¶ Construction:   The E-W section let on May 8, 2013, and the low bid was from J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report for the E-W Section.  

FM 2181 

CSJ: 2054-02-015; 2054-02-015; 2054-02-016 

Project Description: Widen from two-lane to six-lane divided roadway 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
N/S Limits (From):  Lillian Miller  

E/W Limits (To): IH-35E N/S Limits (To): City of Denton/Corinth City Limits 

Firm:  Huitt-Zollars Key Contact: David Nufer 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans E/W Section: December 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: March 2014 N/S Section: *  

DCIS Let Date E/W Section: May 8, 2013 N/S Section: First quarter 2017  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 7, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                     Phone:  (940) 284-0545 

Contractorôs Superintendent:   Adam Goode          Phone:  (512) 748-4760   

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  March 31, 2016  

 

Current Activities:   
 
Current activities include:  Concrete paving of leave outs and intersections.  Placing RCP on the north side of 

FM 2181 from IH 35 to Park Ridge.  Construct driveways from Bluebonnet to IH 35 service road.  Continue 

construction of screen wall from Oakmont to 100 feet west of Blue Jay, north side of road.  Install guardrail and 

traffic rail at various locations at box culverts.  Install sidewalk and wheelchair ramps from IH 35 service road to 

Bluebonnet, eastbound main lanes.  Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post 

Oak, Ronald Reagan/Garrison, and FM 2499.  Building intersection at FM 2499 and FM 2181.      

 

Narrative description of last monthôs activities:  Concrete paving of leave outs and intersections.  Placing 

RCP on the north side of FM 2181 from IH 35 to Park Ridge.  Construct driveways from Bluebonnet to IH 35 

service road.  Continue construction of screen wall from Oakmont to 100 feet west of Blue Jay, north side of 

road.  Constructed detours for traffic switch at FM 2499 and FM 2181 intersection.  Completed transitions at 

Bluebonnet.   

  

Narrative description of activities planned for next month:  Concrete paving of leave outs and intersections.  

Placing RCP on the north side of FM 2181 from IH 35 to Park Ridge.  Construct driveways from Bluebonnet to 

IH 35 service road.  Continue construction of screen wall from Oakmont to 100 feet west of Blue Jay, north side 

of road.  Install guardrail and traffic rail at various locations at box culverts.  Install sidewalk and wheelchair 

ramps from IH 35 service road to Bluebonnet, eastbound main lanes.  Foundation for permanent traffic signals 

at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison, and FM 2499.  Building intersection at FM 

2499 and FM 2181.      

  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Concrete paving and intersections 

 

Other items of significance: n/a 
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT Construction Report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TXDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 7, 2015 

Report prepared by:  Tim Massey  
 
Project:      STP 2010(982) MM, Etc.   

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager: Tim Massey                 Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton              Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  June 2015 

 

 

Current Activities:  

 
Current activities:  Concrete paving crew continued placing concrete for westbound turn lanes and main lanes 

west of Lake Lewisville Bridge.   Placing M.S.E wall at ABUT. #1 of Lake Lewisville Bridge.  Inlet crew 

continues to place concrete for inlet tops and headwalls.  Driveway crew continues to pour concrete for 

driveways as made ready. Asphalt being placed on west connector Lobo Lane and Preston on The Lakes.  

Placing concrete for C-223 rail on Peach Creek Bridge.   

                                                

Narrative description of last monthôs activities: Concrete paving resumed.   Eastbound turn lanes continued to 

be poured as they were made ready.   Lime placed on Lobo Lane and the west connector construction of 

retaining wall HE on Witt Road.   Excavation on Preston on The Lakes intersection.   Asphalt placed on Lobo 

Lane and on main lanes west of Lake Lewisville Bridge. 

 

Narrative description of activities planned for next: Concrete paving for intersections, driveways, and 

sidewalk rail for Harts Branch Bridge and Peach Creek Bridge.   Steel placement for driveways and turn lane. 

Excavation, embankment, lime treated subgrade, asphalt, culvert installation, pipe installation inlets, SW3P, and 

retaining wall construction. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phased construction at intersections at Lobo, Hardwicke, Witt, and 

Preston on The Lakes and the pavement leave outs at various driveways throughout the project. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activities:  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 FONSI: December 14, 2011 

Limits (From):  US 380 Schematic Revisions Began: April 2013 

            (To): Martop Lane MAPO: June 5, 2014 

Est. Const. Cost: $21,001,000 100% PS&E: October 2015 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: July 2014 

ROW Acquisition Complete: September 2015 

Firm:  TxDOT Utility Relocation Begins: September 2015 

Key Contact: Nelson Underwood Anticipated Let Date: January 2016 

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, January 29, 2015: 

 
The ñNorthò FM 720 project (2.1 miles, limits noted above) was recently split from southern FM 720 
project (2.5 miles, El Dorado Pkwy to Martop) after investigating the impacts of two (2) large water 
lines on the west side of FM 720 north of Martop to 0.5 mi south of US 380.  The lines are on private 
easement under ownership of Upper Trinity and Mustang Water Districts.  Due to the cost and time to 
relocate the water lines it was determined that the ñNorthò 720 project would be delayed to allow 
alternative FM 720 alignments to be considered that avoid the water lines. 
 

The projected schedule of the FM 720 ñNorthò project is shown below: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013  
MAPO/Public Meeting:  April 2014 
Environmental Re-eval Checklist State Approval: July 2014 
30% Design Plans:  Oct 2014 
ROW acquisition:  July 2014 thru September 2015 
60% Design Plans suitable for Utility relocations:  March 2015 
Utility relocations:  Sept 2015 through March 2016 
100% Plans:  October 2015 
Project Letting:  Jan 2016 
Start construction:  March 2016 (will coincide w/approx. construction completion of FM 
720 project south of Martop: Nov 2013 bid, and 2-year construction duration from Feb 
2014 to approx. Feb 2016) 

 
Current Activity: 
¶ Schematic:  Schematic was approved by Design Division and FHWA on March 14, 2014. 

¶ PS&E:   The 30% plan set review has been completed, and comments are being addressed. 

¶ ROW:  All property owners have been notified. Contract with TNP for ROW services should be 
in place by the end of May and ROW maps completed within three to five months after.  Work 
authorization to start surveying and ROW map changes was executed in mid-June.  ROW 
mapping changes have been completed and submitted to TxDOT. 

¶ Hydraulic studies have been completed and incorporated into the schematic. 

¶ Environmental:  Habitat site visit and Natural Resource site visit have been completed with 
no significant findings.  MAPO occurred on June 5, 2014.  TxDOT received six comments, and 
they are being addressed.  Environmental document is underway.  Uncovered issue with the 
Lower Oak Grove Cemetery registered on the State Historical website.  Site visit was 
performed and documented for the Environmental Re-eval.  Lower Oak Grove Cemetery is 
proving to be a problem since there are no property owners or contacts to give ROE to the 
archaeologist.  May have to go to court to obtain access and then purchase property needed 
for new ROW.  Environmental is proceeding with a conditional clearance for the project.  It is 
expected that environmental clearance will occur in January 2015.  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ Construction:  The project let on February 4, 2014.  The apparent low bidder is Haydon 

Building Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 

420 working days and 20 months of barricades.  Pre-construction meeting will most likely 

occur in June 2015. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road Public Hearing: August 25, 2011 

Est. Const. Cost: $15,597,320 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisition Complete: June 2014 

Firm:  TxDOT Utility Relocation Begins: December 2013 

Key Contact: Mike Hainline Let Date: February 4, 2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Thursday, January 29, 2015: 

 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á Revised 60% PS&E Completed ï March 20, 2013.  60% Plans uploaded to TxDOT 

FTP site on April 8, 2013. 
Á 95% PS&E submitted for internal review on July 19, 2013.  95% Plans uploaded 

to TxDOT FTP site on July 23, 2013. 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 
Á Contract award to Haydon Building Corp by Texas Transportation Commission 

on  February 27, 2014 
Á ROW acquisition complete June 13, 2014.  

 
 
FUTURE MILESTONES 
Á Pre-construction Meeting: estimate June/July 2015 

Á Construction start: estimate July 2015 as per recent info regarding AT&T utility 
relocations.  Actual construction start will depend on progress of all utility 
relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of June 23, 2014, all 51 parcels have been acquired.    
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July 

18, August 15, September 19.  Utility Coordination Meetings in 2014:  February 
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.  
Utility Coordination Meetings thus far in 2015: January 15,   Next meeting to 
discuss progress of utility relocations:  February TBD, 2015 at the Denton Area 
Office. 

Á Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.  
Á Utility Clearance Letters with clear dates and outlined conflicts were requested 

from all utility companies on September 17, 2013.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 

Á Environmental Clearance Received:  December 14, 2011 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on February 19, 2015.  See 

attached meeting minutes from January 15, 2015.  All utilities are clear 

in Phase 1 except DME and UTRWD.  Webber has completed clearing 

the area south of Robinson for utilities to be finished. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The apparent low 

bidder was Webber, LLC, in the amount of $34,857,000.00, which was 

3% over the estimate.  The contract calls for 505 working days and 24 

months of barricades.  It is expected that construction will begin on 

March 1, 2015.  Contractor began clearing project south of Robinson 

in end of November. 
¶ A groundbreaking ceremony will be held on February 11, 2015, at 

10:30 a.m.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete by March 2015; Phase II complete by 

August 2015 

Project Tracker Let Date: July 8, 2014 

Construction Complete: *  

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  January 15, 2015 
 
Attendees: 
ω¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  Atmos, UTRWD, Verizon, City of Denton, DISD, DME 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION/QUESTION AND ANSWER 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: still working near 35 

¶ City of Denton:  Phase 1 clear.  Phase 2:  construction starting in January and expected 
completion in August 2015. 

¶ DISD/Denton County:  Phase 1: construction complete.  Phase 2:  construction complete 

¶ COSERV Gas:  Phase 1: Completed from 2181 to Beaver Pond just south of Robinson; Phase 
2 is clear.  No update at this meeting. 

¶ DME: Phase 1: Working on southeast corner of Robinson and FM 2499; should be 
complete by March; Phase 2: underground north of Robinson, then overhead north of 
State School 

¶ Charter:  Phase 1: clear.  Phase 2: no update. 

¶ Level 3: Complete 

¶ UTRWD:  Contractor to finish soon 

¶ NGG Pipeline:  New wall designed by TxDOT allows line to stay from Robinson to State 
School 

¶ Verizon:  Phase 1 clear; Phase 2: plan to start construction in February and last 90-120 days 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  February 19, 2015 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013.  Low 

bidder was MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  There is a 9-month delayed start.  

The pre-construction meeting occurred on August 26, 2014.  

Construction is anticipated to begin in October.  See 

attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: February 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2018 
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TxDOT Utility Coordination Report: January 16, 2015 
 
 
 
AT&T ς  Working on fiber optic conflict with proposed storm drain. 
 
City of Frisco ς  Complete 
 
CoServ Electric ς  Working south of Eldorado Parkway.  Complete.  Need to pull old poles once 
Grande has completed relocations. 
 
Grande ς  Complete from US 380 to Eldorado Parkway.  Working south of Eldorado.  Esimated 
completion is February 2015. 
 
Suddenlink ς  Complete 
 
Town of Little Elm ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: January 7, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

 

Contractor:   MCM  

 

TxDOT Project manager:  Tim Massey                     Phone:  (940) 387-1414 

Contractorôs Superintendent:  Tim Shover             Phone:  (940) 687-9140  

 

Date Work Began:   October 8, 2014    

Anticipated Completion Date:   July 31, 2018 

 

Current Activities :    
 

Current activities include: Detour widening is being constructed from Panther Creek Parkway to 

Panther Creek Bridge. Abutments/Back walls are being formed and poured for Panther Creek Bridge. 

Culvert 7 has been installed; the headwalls for culvert 7 are being formed and poured as weather 

permits. Installation of storm sewer line ó1ô continues south of culvert ó1ô. 

 

Narrative description of last monthôs activities: A detour was installed to allow phase 2 of culvert 7 

to be installed near Sunflower. Roadway widening continued from Eldorado Parkway to US 380, 

traffic was moved onto the widened roadway section at culvert 7.  Culvert work continued at culvert 2 

near Panther Creek Bridge and culvert 1 near US 380. Abutments are being formed at Panther Creek 

Bridge. Storm sewer is being installed on line ó1wô from US 380 south to culvert 1. 

 

Narrative description of activities planned for next month:  Continuation of culvert installations at 

culvert 7 near Sunflower, culvert 2 near Panther Creek Bridge, and culvert 1 near US 380. Continue 

with Panther Creek Bridge substructure. Continuation of roadway widening.  Temporary signals at 

Sunland Park. 

 

Traff ic issues:  None 

 

Plans for changes in traffic patterns:  n/a   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014.  The apparent low bidder is Jagoe Public,  

2.63% under the construction estimate.  There are 264 working days and thirteen months of 

barricades.  Time and work were suspended on this project through April 27, 2014, to allow 

Jagoe to schedule their subcontractors.  Pre-construction meeting occurred on April 23, 2014.  

Work began on May 19, 2014.  The project duration is 12 months.  See attached TxDOT 

construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: July 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 7, 2015 

Report prepared by:   Stephanie Powers 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager:       Tim Massey                  Phone:  (940) 387-1414 

Contractorôs Superintendent:  Clayton Waddle           Phone:  (940) 600-2033 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  July 31, 2015 

 

      

 Current Activities :  

 
Current activities: Placing flexbase in asphalt driveways. Placing concrete driveways from Enterprise 

Drive to Berend St.  Placing asphalt on widening from Zipper to county line 
 

      Narrative description of last monthôs activities:  Finished flexbase for widening from McDonald 

Street to county line. Placed concrete driveways from David Lane to Enterprise Drive. Backfilled 

flexbase edge from Debbie Lane to Berend Street.   
 
      Narrative description of activities planned for next:  Continuing placing concrete driveways from 

McDonald to county line. Placing asphalt on flexbase from FM 455/Zipper to county line.  Install 

driveways from Foutch to FM 455 east. Placing concrete and asphalt driveways from FM 455 to 

Grayson County line. 

 

Tr affic issues:  n/a 

 

Plans for changes in traffic patterns:  n/a 

 

Item(s) of work currently controlling project completion:    Flexbase, concrete driveways, asphalt 

 

Other items of significance: n/a 
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Current Activity:  

 

¶ ENV:  Civil Associates submitted the ENV constraints report to TxDOT Dallas District for 

review on November 4, 2014.  Dannenbaum addressed TxDOT comments in December and 

submitted to TxDOT in January 2015. 

¶ PS&E:  FM 455 will be split into two sections for construction purposes.  Section A is from FM 

2450 to approximately ¾ mile west of IH-35.  Section B is from approximately ¾ mile west of IH-

35 to 1.5 miles east of IH-35/Marion Road.  The project will not be split for the schematic and 

environmental phases. 

¶ Schematic:  Revised environmental constraints report was submitted to District office on August 

12, 2014.  TxDOT provided comments to Dannenbaum on September 4, 2014.  Dannenbaum 

addressed the comments on the schematic and hydraulic report.  Dannenbaum submitted 

schematic and hydraulic report to the District for review on October 31, 2014.  Comment 

resolution meeting with TxDOT held on December 15, 2014.  Dannenbaum addressed comments 

on schematic, hydraulic report, and environmental constraints report.  Hydraulic report was 

submitted on December 17, 2014, and was approved as final submittal by TxDOT.  Dannenbaum 

is refining cross sections, proposed ROW, and roadside ditches.  TxDOT updated their Roadway 

Design Manual and therefore required a slight change to alignment and re-stationing of design.  

Schematic was submitted to TxDOT for final approval on January 9, 2015. 

¶ FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: March 2015 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ Relocation efforts have largely been completed.  Demolition of structures on acquired properties is 

underway.   There are 51 parcels to acquire, and 34 have closed. 

¶ The consultant has submitted 60% progress drawings, and the City has returned comments. Proceeding 

with 90% design. 

¶ The construction initiation schedule may be early 2016.  The project may be constructed in phases, 

depending on the sequence of ROW acquisition (if all parcels are secured north or south of the ñbreak 

point,ò a phased approach may be best).  The transition point for phasing will be on the north side of the 

Morse Street intersection with Mayhill Road, since that works best with existing pavement, Pecan Creek 

bridge, and traffic control plan. 

¶ The project website contains updates and project information: www.mayhillroad.com. 

¶ The City has spent just over $3.87 million to date on engineering costs and has an additional $1.73 

million encumbered under the contract.  The AFA budgetary amount for engineering is 

approximately $5.5 million.  The City has spent just over $5.69 million to date on ROW 

acquisition and has an additional $0.6 million encumbered.  The AFA budgetary amount for ROW 

is approximately $12.3 million.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: June 2015 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

