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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars submitted the 95% submittal package to TxDOT on March 7, 2017.  City of 

Denton utility relocations were referenced in the plans but not included.   Huitt-Zollars received 

PDF set of 100% plans from City of Denton for water and sewer relocation work to be included in 

bid package.  Huitt-Zollars is reviewing for any possible remaining conflicts.  A final sealed PS&E 

package was submitted to the Dallas District on May 15, 2017. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

 
  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 19, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost Estimate: $30 million Utility Relocations Complete: June 2017 

Firm:  Huitt-Zollars Let Date: July 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
May 18, 2017 

 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans have been 
completed and are under review. 
 
Frontier Communications ς Splicing is underway, currently about 50% complete with splicing.  
Estimated completion is in June 2017.   
 
Charter Communication ς Phase I (Robinson to Guyer High School) is complete.  Anticipated 
completion for Phase II (Guyer High School to Bluebonnet) is May 31, 2017. 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  All overhead relocations complete.  Anticipated 
completion for section from Guyer High School to Bluebonnet Drive is in May 2017.  Complete, with 
minor adjustments to lighting remaining. 
 
UTRWD ς Working on design for an additional crossing.  No completion date available at this time.  
Working with City of Denton on joint use agreement.  The agreement is in review.  Design is at 90%.  
Anticipate completion on June 30, 2017.  In the process of acquiring easement. 
 
Grande ς Have begun aerial relocations; will begun underground relocations upon completion of 
aerial relocations.  Splicing in progress, currently about 80% complete with splicing.  Estimated 
completion is in June 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E:  August 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: Fall 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: February 2018 

Firm:  TxDOT Let Date: June 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, May 25, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
 

 
FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining 
 
Cemetery issues (Parcel 15):   

¶ Archaeological and historical investigations on cemetery parcel are complete. 
No graves were found within Parcel 15. 

¶ Investigation analysis and report were received and accepted by TxDOT 
Environmental Division on February 28, 2017.  Parcel 15 is now considered to be 
environmentally clear.  

¶ Legal proceedings can now begin to remove cemetery designation so 
acquisition of Parcel can proceed.  Length of time for this process is unknown 
but could be several months. 

¶ Estimate Parcel 15 clear sometime in Fall 2017.   
 
Utility relocations: already started thru January/February 2018  
 
100% PS&E (Design):  est. August 2017 for current project scope; although planned 
developments and revisions to local roads within the corridor will likely result in on-
going design changes until the project lets.   
 
Project Letting: Currently scheduled for June 2018, but could be moved up pending 
Parcel 15 acquisition and utility clearance schedules  
 
Start construction: approx. 2 months after Project Letting; accelerated construction 
specifications will be included in the construction plans.  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
May 18, 2017 

 
 

CoServ Electric ς  Analysis shows poles needing relocation.  CoServ is working on design.  CoServ is 
setting poles. 
 
Charter ς Waiting for CoServ relocations to be completed. 
 
AT&T ς In conflict with cabinets on west side and line on east side.  Relocations have begun on the 
north end of the project. 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Anticipate clearance in September 2017. 
 
UTRWD ς Conducting conflict analysis.  Possible conflict north of Cross Oaks.  UTRWD hiring 
consultant to look into possible conflict. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.  Anticipate clearance in July 2017. 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.   
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: December 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: May 4, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp.  

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Gilliand    Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  September 2017 

 

 

Current Activities : 

 
Current activities include:  Roadway excavation for Phase 2 placing reinforced concrete pipe on 

northbound milling old roadway. 

 

Narrative description of last monthôs activities:  Moved traffic to new concrete paving phase 1, 

reinforced concrete pipe, sidewalks ramps, and driveways. 

 

Narrative description of activities planned for next month:  Roadway excavation, reinforced 

concrete pipe, inlet bottoms, cement base, and asphalt all for phase 2. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:    Milling, excavation, paving northbound 

side. 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Lim its (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 2, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                    Phone: (469) 203-1494 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  November 2017   

 

 

Current Activities :   
 

Current activities include:  Working on sound wall at W20 and E2.  Working on placing cement base 

at Robinson Road and main lanes of FM 2499.  Pouring sidewalks throughout job and placing block 

sod. 

 

Narrative description of last monthôs activities:  Working on sound wall at W21 and W7 and E6.  

Working on placing lime at State School to I-35.  Working on W22 and W23 retaining walls. 

 

Narrative description of activities planned for next month:  Placing concert paving on Robinson 

Road and main lanes of FM 2499.  Continue sound wall and retaining wall installations north of 

Robinson. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

  

Item(s) of work currently controlling project completion:  Placement of cement paving north of 

Robinson Road and State School Road.  Finishing sound wall by Robinson Road.  Retaining walls 

W20 and E6. 

 

Other items of significance:  N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: May 4, 2017 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:   Richard Williford             

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:    October 8, 2014    

Anticipated Completion Date:   July 10, 2017 

 

 

Current Activities :  
 

Current activities include:  Moved traffic to new northbound pavement; topsoil placement and sod 

placement; sidewalks; ADA ramps; permanent striping of southbound lanes; placing concrete for 

medians; permanent signs for north and southbound lanes and in medians. 

 

Narrative description of last monthôs activities:  Permanent striping for northbound lanes; placing 

concrete for inlet tops; placing concrete for sidewalks and medians and driveways; placing sod in 

medians. 

 

Narrative description of activities planned for next month:  Placing sidewalk on southbound side 

placing rip rap at bridge abutments; opening all lanes north and southbound; and punch list items. 

 

Traffic issues:  Traffic switched May 1, 2017. 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  All technical reports have been submitted and are pending approval.  ENV reviewer 

concurs with recommendations for further investigation of two sites and additional survey work 

on eight high probability areas for which right-of-entry was denied at time of survey.  Once access 

to these properties is obtained and prior to construction, these areas are to be investigated to verify 

that significant archaeological resources will not be impacted.  Preliminary feedback on the Noah 

Batis property is that it will not qualify as a historic structure and will not impact the project.  

Awaiting final decision on Noah Batis property.  The draft EA has been submitted and is under 

review.  Sub-consultant has addressed preliminary comments on EA and resubmitted.  The public 

hearing is being scheduled for late June/early July. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All ROW parcels have 

been submitted to TxDOT for approval. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ PS&E:  Dannenbaum coordinated with TxDOT, Denton County, City of Sanger, and Sanger ISD 

on access to Chisholm Trail Elementary from FM 455.  Received approval from Sanger ISD for 

access to Chisholm Trail Elementary School from FM 455.  Received comments from TxDOT on 

Railroad Exhibit A.  Dannenbaum will resubmit as traffic control is developed during PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: June 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: August 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ The City of Denton has completed ROW negotiations and acquisitions with property owners on 

the main portion of the roadway, with the exception of one property that is in litigation. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has completed the final design package.  Permit applications have been submitted 

to TxDOT. 

¶ The project is out for bid. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Fall 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  May 2017 

Firm:  City of Denton Construction Let Date: April  2017 

Key Contact: *  Construction Complete: Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project is tentatively being planned for Thursday, October 5, 2017. 

¶ I -35E Corridor:  The surface paving for the north- and southbound main lanes is underway and will 

continue through the end of the project this summer.  There will be various nightly main lane closures 

along the I-35E corridor through the summer for this work, and motorists should be prepared for short-

term uneven pavement conditions. 

¶ FM 407:  The north to south U-turn lane is expected to open this summer.  Crews are finalizing the 

decorative paving and aesthetic work. 

¶ Garden Ridge Boulevard:  The frontage road ramps from northbound I-35E to Garden Ridge and 

from Garden Ridge to northbound I-35E will open this summer. 

¶ New southbound Lewisville Lake Bridge:  Northbound and southbound main lane traffic are in their 

permanent alignment on their respective bridges.  The northbound exit ramp to Lake Dallas Drive will 

reopen in May.  The north- and southbound frontage roads and pedestrian/bike walkways are scheduled 

to open this summer. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are now open.  

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the intersection 

of Lake Dallas Drive will be expanded to two lanes in the spring. 

¶ Oak Drive/Lake Dallas Drive:  The main lane and frontage road bridges are complete.  Work 

continues on the new Oak Drive/Lake Dallas Drive intersection scheduled to open this summer.  The 

two-way condition on the southbound frontage road between Oak Drive and Hickory Creek Road will 

remain in place until the intersection opens. 

¶ Turbeville  Road/Hundley Drive:  The main lane and frontage road bridges are complete.  Work 

continues on the new Turbeville Road/Hundley Drive intersection scheduled to open by summer. 

¶ Swisher Road:  The northbound entrance ramp from Turbeville Road/Hundley Drive will close in June 

for approximately two months.  New northbound exit ramp (459) to Corinth Parkway being constructed 

north of Swisher Road will open in spring.  The southbound entrance ramp from Corinth Parkway north 

of Swisher Road will open in June. 

¶ Corinth Parkway Bridge:   The northbound lanes of I-35E from south of Corinth Parkway to north of 

Post Oak Drive have shifted east onto new pavement.  The northbound entrance ramp from Corinth 

Parkway and the northbound exit ramp to Post Oak Drive have reopened.   

¶ Post Oak Bridge:  The Post Oak bridge is scheduled for completion this summer with two through 

lanes in each direction, as well as two turn lanes in each direction.  Work rebuilding the intersections on 

either side of the bridge is ongoing. 

¶ US 77/Dallas Drive:  The southbound entrance ramp from US 77 has reopened.  The northbound 

entrance ramp from US 77 has closed permanently. 

¶ Teasley Lane:  The southbound exit to Teasley Lane will shift onto permanent alignment in June. 

¶ US 377/Fort Worth Drive:  The southbound exit ramp to Fort Worth Drive and the southbound 

entrance ramp from Fort Worth Drive will shift to their permanent alignment this summer. 

¶ McCormick Street:   McCormick Street will reopen in June following the reconstruction of the 

interstate bridge.  The northbound exit ramp to McCormick Street will reopen this summer. 

¶ North Texas Boulevard:  The northbound entrance ramp from North Texas Boulevard, the 

southbound exit ramp to North Texas Boulevard, and the southbound entrance ramp from North Texas 

Boulevard are scheduled to open this summer.  The north- and southbound main lanes at North Texas 

Boulevard are scheduled to shift into their permanent alignment this summer.  Additional lanes of the 

North Texas Boulevard bridge are now open, and work on the span is scheduled to be completed this 

summer.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  Engineers have completed 

30% design of the S curve.  Working toward completion of 45% plans by end of June. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 



Precinct 1 Project Report                             May 2017 

 
17 

Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  The county 

is working on the schematic for the intersection.  County met with TxDOT on November 4, 2016, 

to discuss the project and is proceeding with plans and revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Fir m: TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not 

have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job.  ITS met with 

TxDOT Dallas District regarding future funding opportunities.  It was decided that Denton County 

should begin advanced planning to get project ready for Proposition 7 funding in FY 2018-2019. 

¶ Planning:  RFQ for advertising for design services was approved by commissioners court on 

March 21, 2017.  Responses were due on April 17, 2017.  Evaluation committee will be scheduling 

a meeting to select the short list of firms, schedule interviews with those firms, and then conduct a 

final evaluation.  The evaluation committee is evaluating firms. 

 

  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


