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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  A final sealed PS&E package was submitted to the Dallas District on May 15, 2017. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  The project let on July 11, 2017.  MCM is the apparent low bidder at $37,641,150, 

at 4.85% below the estimate.  There are 27 months of barricades.  TxDOT is placing safeguards in 

the MCM contract to ensure a timely schedule. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 15, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost: $37,641,150 Utility Relocations Complete: September 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
July 20, 2017 

 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans have been 
completed.  Boring started on 6-15-17 and is now complete.  Other section of relocations in plans. 
 
Frontier Communications ς Eighty percent complete with cut around.  Have begun wreck-out south 
of Ryan Road and should begin on the segment north of Ryan Road around the beginning of August.  
Estimated completion is end of August/beginning of September 2017.   
 
Charter Communication ς Phase I (Robinson to Guyer High School) is complete.  All lines are 
complete; awaiting power from DME. 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  All overhead relocations complete.  Anticipated 
completion for section from Guyer High School to Bluebonnet Drive is in August 2017. 
 
UTRWD ς Working on design for an additional crossing.  Working with City of Denton on joint use 
agreement.  The agreement is in review.  Hiring contractor for casing; getting reimbursable pack from 
TxDOT.  Relocations are underway.  Anticipate completion by end of August 2017.   
 
Grande ς  Aerial relocations complete.  Currently about 70% complete with underground relocations.  
Estimated completion is in August 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered.  Two new turn lanes are being added to the plans.  Sent new adjustments to the 

utility providers. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: August 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: Fall 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: March 2018 

Firm:  TxDOT Let Date: March 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

PROJECT STATUS AS OF Monday, July 31, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 

 
FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining 
 
Cemetery issues (Parcel 15):   

¶ Archaeological and historical investigations on cemetery parcel are complete. 
No graves were found within Parcel 15. 

¶ Investigation analysis and report were received and accepted by TxDOT 
Environmental Division on February 28, 2017.  Parcel 15 is now considered to be 
environmentally clear.  

¶ Legal proceedings can now begin to remove cemetery designation so 
acquisition of Parcel can proceed.  Length of time for this process is unknown 
but could be several months. 

¶ Estimate Parcel 15 clear sometime in Fall 2017.   
 
Utility relocations: already started thru March 2018  
 
100% PS&E (Design):  est. August 2017 for current project scope; although planned 
developments and revisions to local roads within the corridor will likely result in on-
going design changes until the project lets.   
 
Project Letting: Scheduled for March 2018.  Moved up due to positive news on 
cemetery issues, Parcel 15 acquisition timeline, utility relocation timelines.  
 
Start construction: approx. 2 months after Project Letting; accelerated construction 
specifications (A+B bidding: low bid plus time) will be included in the construction 
plans. 

  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
July 20, 2017 

 
 

CoServ Electric ς  Aerial permit approved; designing underground.  There are seven crossings to be 
lowered. 
 
AT&T ς In conflict with cabinets on west side and line on east side.  Relocations have begun on the 
north end of the project. 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Anticipate clearance in September 2017. 
 
UTRWD ς Conducting conflict analysis.  Possible conflict north of Cross Oaks.  UTRWD hiring 
consultant to look into possible conflict.  UTRWD hopes to install casing; 600 feet found to be in 
conflict.  Additional review necessary. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.   
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  In discussions with CoServ.  
Received plans on 7-19-17.  Plans to be reviewed. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable.  In discussions with Upper Trinity.  Will relocate 
along with Upper Trinity in new easement. 
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: December 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  July 11, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Tinch    Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  December 2017 

 

 

Current Activities : 

 
Current activities include:  Roadway excavation and embankment for Phase 2; placing cement 

subgrade asphalt base for Phase 2; tying steel for concrete paving for Phase 2; and SW3P. 

 

Narrative description of last monthôs activities:  Roadway excavation; embankment; placing 

reinforced concrete pipe; MSE wall; and SW3P. 

 

Narrative description of activities planned for next month:  Cement base and asphalt for Phase 2; 

tying steel; concrete paving; and SW3P. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Paving northbound lanes. 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: December 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
 Date of report:  July 5, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                     Phone: (469) 203-1494 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:   December 2017   

 

 

Current Activities :   
 

Current activities include:  Placing concrete paving on Robinson Road and main lanes of FM 2499 

and State School Road, northbound lanes.  Continue sound wall hand work then painting. 

 

Narrative description of last monthôs activities:  Working on main lane paving of FM 2499 and 

State School Road.  Working on turn lanes and detours.  Working on sidewalks and embankments.  

 

Narrative description of activities planned for next month:  Placing concrete sidewalks on south 

and northbound lanes on FM 2499.  Continue sound wall hand work then painting. 

        

Traffic issues:   Traffic switched to southbound lanes. 

 

Plans for changes in traffic patterns:  NA 

  

Item(s) of work currently controlling project completion:  Placement of cement paving on State 

School Road northbound.  Finishing sound wall and placing curb inlets and sidewalks. 

 

Other items of significance:  N/A 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

ASDFASDFSSSSSS 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: July 11, 2017 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

 

Contractor:   MCM  

 

TxDOT Project manager: Richard Williford             

Contractorôs Superintendent:  Alex Bernard                   Phone:  (575) 635-1357  

 

Date Work Began:   October 8, 2014    

Anticipated Completion Date:  August 2017 

 

 

Current Activities :  

 
Current activities include:  Continue working on placing concrete for sidewalks and ADA ramps; 

placing sod on parkways; and punch list. 

 

Narrative description of last monthôs activities:  Worked on placing sod; sidewalks; ADA ramps; 

and punch-list items. 

 

Narrative description of activities planned for next month:  Working on punch-list items. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  The draft EA has been submitted and is under review.  Sub-consultant has addressed 

comments on EA and resubmitted.  SFP received on July 20, 2017.  The public hearing will be 

held on August 17, 2017, from 6:00 to 8:00 p.m. at Sanger High School. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All but four final 

ROW parcel maps and descriptions have been submitted to TxDOT.  There are currently four 

parcels that will require the use of an abstracting service to research the deeds to those properties 

since the current owner cannot be identified. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ PS&E:  Dannenbaum coordinated with TxDOT, Denton County, City of Sanger, and Sanger ISD 

on access to Chisholm Trail Elementary from FM 455.  Received approval from Sanger ISD for 

access to Chisholm Trail Elementary School from FM 455.  Received comments from TxDOT on 

Railroad Exhibit A.  Dannenbaum will resubmit as traffic control is developed during PS&E.  

Schematic was updated and submitted to TxDOT on July 19, 2017, reflecting the removal of the 

center median.  The project now has a continuous left-turn lane through the entire project with the 

exception of the approaches to IH 35 as there is not enough width to provide a left-turn lane.  All 

typical sections and cross sections have been updated as well. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: August 17, 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: December 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ ROW:  The City of Denton has completed ROW negotiations and acquisitions with property 

owners on the main portion of the roadway, with the exception of one property that is in litigation. 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT. 

¶ Construction:  Bids were received on May 11, 2017.  The construction contract was awarded to 

Zachary Construction Corporation in June 2017.  The project was bid and will be constructed as a 

single job.  Initial project set-up and mobilization are underway.  The City of Denton and Zachary 

Construction Corporation are coordinating the beginning of major construction work with the final 

utility relocation efforts.  Major construction work is anticipated to begin in August/September 

2017 in specific areas clear of all utilities.   

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Fall 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Construction Let Date: May 11, 2017 

Key Contact: Chad Allen Construction Complete: Summer 2019 
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project is being planned. 

¶ I -35E Corridor:  The surface paving for the north- and southbound main lanes is underway and 

will continue through the end of the project this summer.  There will be various nightly main lane 

closures along the I-35E corridor through the summer for this work, and motorists should be 

prepared for short-term uneven pavement conditions. 

¶ FM 407:  The intersection is scheduled to open in its final alignment in July.  Crews are finalizing 

the decorative paving and aesthetic work. 

¶ Garden Ridge Boulevard:  The Garden Ridge Boulevard bridge is scheduled for completion in 

August.  The frontage road ramps from northbound I-35E to Garden Ridge and from Garden Ridge 

to northbound I-35E will open at that time. 

¶ New southbound Lewisville Lake Bridge:  Northbound and southbound main lane traffic are in 

their permanent alignment on their respective bridges.  The north- and southbound frontage roads 

and pedestrian/bike walkways are scheduled for completion in August. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are now open.  

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the 

intersection of Lake Dallas Drive will be expanded to two lanes in July. 

¶ Oak Drive/Lake Dallas Drive:  The Oak Drive/Lake Dallas Drive intersection and the north-to-

south U-turn opened in July.  The south-to-north U-turn is scheduled to open in August. 

¶ Turbeville  Road/Hundley Drive:  Work continues on the new Turbeville Road/Hundley Drive 

intersection scheduled for completion in August. 

¶ Swisher Road:  The northbound entrance ramp from Turbeville Road/Hundley Drive is closed 

through August.  New northbound exit ramp (459) to Corinth Parkway being constructed north of 

Swisher Road will open in July. 

¶ Corinth Parkway Bridge:   Aesthetic work on the Corinth Parkway intersection will be complete 

this summer.  

¶ Post Oak Bridge:  The Post Oak bridge is scheduled for completion in August with two through 

lanes in each direction, as well as two turn lanes in each direction.  Work rebuilding the 

intersections on either side of the bridge is ongoing. 

¶ Teasley Lane:  The southbound exit to Teasley Lane has shifted onto permanent alignment. 

¶ US 377/Fort Worth Drive:  All of the north- and southbound entrance and exit ramps between Teasley 

Road and Fort Worth Drive in Denton will be shifted into their new alignments in August. 

¶ McCormick Street:   McCormick Street will reopen in June following the reconstruction of the 

interstate bridge.  The northbound exit ramp to McCormick Street will reopen this summer. 

¶ North Texas Boulevard:  The northbound entrance ramp from North Texas Boulevard, the 

southbound exit ramp to North Texas Boulevard, and the southbound entrance ramp from North 

Texas Boulevard are scheduled to open in August.  The new configuration of the North Texas 

Boulevard bridge with two through lanes in each direction, two designated turn lanes in each 

direction, is in place.  The U-turns on each side of the span are scheduled for completion in August.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has forwarded to Denton County for review.   

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  The county 

is working on the schematic for the intersection.  County met with TxDOT on November 4, 2016, 

to discuss the project and is proceeding with plans and revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not 

have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job.  ITS met with 

TxDOT Dallas District regarding future funding opportunities.  It was decided that Denton County 

should begin advanced planning to get project ready for Proposition 7 funding in FY 2018-2019. 

¶ Planning:  RFQ for advertising for design services was approved by commissioners court on 

March 21, 2017.  Responses were due on April 17, 2017.  Evaluation committee will be scheduling 

a meeting to select the short list of firms, schedule interviews with those firms, and then conduct a 

final evaluation.  The commissioners court approved TNP as the most qualified firm for the US 

377 project.  ITS met with TNP on July 25, 2017, to discuss the project scope. 

 

  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


